

**King, Valerie A.**

---

**From:** King, Valerie A.  
**Sent:** Tuesday, July 23, 2002 2:02 PM  
**To:** 'Robert.Earl@mdsps.com'  
**Cc:** Roethig, Hans; Mawyer, Denise T.; Carchman, Loreen  
**Subject:** MDS Project Agreements - Status

Bob:

Just as follow-up, I wanted to advise you of the current status on the latest round of MDS project agreements received:

Project Agreement 14: Under review

Project Agreement 15: Under review and we anticipate questions needing clarification. Will MDS be making any revisions to the attached budget as indicated in your 07/13/02 e-mail to Hans/Loreen?

Project Agreement 7: Corrected version should be sent (per discussion between Shixia Feng, Robin Kinser and Kirk Newland on 07/19/02)

Project Agreement 19: Corrected version should be sent (per discussion between Shixia Feng, Robin Kinser and Kirk Newland on 07/19/02)

Project Agreement 20: Corrected version should be sent (per discussion between Shixia Feng, Robin Kinser and Kirk Newland on 07/19/02)

Project Agreement 21: On hold pending results of feasibility study

Project Agreement 22: Corrected version should be sent (per discussion between Shixia Feng, Robin Kinser and Kirk Newland on 07/19/02)

If the above-mentioned corrections have not yet been communicated to you, please let me know. Also, could the corrected agreements be sent electronically instead of in hard copy as has been suggested before?

Thank you very much,  
Valerie

*Valerie A. King  
Clinical Operations Manager  
Phone: 804-274-3906  
Fax: 804-274-3982  
Mobile: 804-334-6376  
E-Mail: Valerie.A.King@pmusa.com*